
MACON COUNTY ROAD AND BRIDGE DEPARTMENT
Report for the County Commission
29 November 2016
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Federal & State Aide Project(s) Update
o County Road 9 Bridge Replacement set for January Letting
o County Road 97 (Tysonville Road) Resurfacing scheduled for the February Letting
o County Road 56 Resurfacing set for March Letting
o Federal Highway Administration (FHWA) projects due to floods:

• CR 59 Culvert Replacement Project completed
• CR 32 Bridge Replacement Project work has begun

o Federal Emergency Management Agency (FEMA) projects due to floods:
• CR 32 Bridge Replacement Project will be let as soon as approval from FEMA
• Plan work for remaining projects are underway, the bridges required more 

information submitted

Operational items
o Ratify the intent adjustments for personnel as of October 1, 2016


