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F]egular Meeting
J.D. Smith, county engineer ib
Federal & State Aide Project(s) Update

o    County F]oad 22 Bridge Replacement Project is ahead of schedule
o    County F]oads 69, 57, and 21  Resurfacing and Stripping Project is ahead of

schedule
"  CR 69 waiting on permanent striping
"  CR 21  waiting on permanent striping
I  CF] 57, some base failures occurred which are being repaired by county forces

o    County Fload 22 F]esurfacing Project waiting on Pre-Con
o    County Floads 9 and 4 F]esurfacing  Project waiting on Pre-Con
o    County Road 97 Project PS&E] waiting on ALDOTfor review
o     Federal HighwayAdministration  (FHWA) projects due to floods

I  CR 59 Culvert F]eplacement Project, concur with bid award with ALDOT
I  CR 32 Bridge Fleplacement Project, approve to conduct Pre-Bid when plans are

available
I  CFl 2 Grade, Drain,  Base Project,  approve to conduct Pre-Bid when plans are

available
I  CF] 47 Pipe Replacement Project waiting on pipe

a    Federal Emergency ManagementAgency (FEMA) projects due to floods
I  Emergency Measures  Project, is complete and awaiting reimbursement
I  Need to Complete Projects] 208 sites with the additional stand alone sites:

-   cR 32 Bridge F]eplacement Project
-   Fled Creek Road Culvert F]eplacement Project
-   Radar Station Fioad Bridge Fieplacement Project
-   CFi 67 Bridge F]eplacement Project
-   CFi 67 Bridge Fleplacement Project

a   FEMA projects will be completed as written small will be small and large will be
large

o    National Flesource Conservation (NFICS) projects due to floods
a  Will be receiving Statement of Work, then will review and approve, to then

receive Notice to Proceed (to be able to begin work)

Opel.ational items
a    changethespeed limitonTysonville Loopto 30 mph
o    Change the speed limit on Tysonville Fioad to 30 mph
o    Over 100 signed individuals are petitioning for CF] 22 and Chewacla Creek Bridge to

be na`mec] the "F3oosevelt "F3oe" Levett Bridge"
o    With the increase amount of work due to the December Floods, approve use of

overtime for department employees and approve additional hours per pay period for
Direct Administrative Costs associated with the FEMA projects for Marlin King,
George Sims, J-D. Smith, and Ann Watts according to projects.

o    Approve the FEMA,  FHWA, and NF}CS funding to be deposited into FUND 113 and
used for reimbursements for associated payroll, materials, equipment charges, and
charges for any Federal Aide Project as directed by county engineer

o    Request by the City ofTuskegee to assist with bush hogging the airport.
a     Need Subdivision  Fiegulations enacted


