


MACON COUNTY ROAD AND BRIDGE DEPARTMENT

Report for the County Commission

11 April 2016

Regular Meeting



Federal & State Project(s) Update

- County Road 22 Bridge Replacement Project is on schedule
- County Roads 69, 57, and 21 Resurfacing and Stripping Project Pre-Con held on Wednesday, April 6, 2016 and construction should begin this week
- County Road 22 Resurfacing Project, need to approve East Alabama Paving, Inc. and need county portion of \$166,490.00 due on April 20, 2016
- County Roads 9 and 4 Resurfacing Project set for April letting, need to approve agreement between ALDOT and county, project estimated county portion (\$401,012)
- County Road 97 Project PS&E, waiting on ALDOT for review.
- FHWA projects due to floods
 - County Road 59 Culvert Replacement Project, plans completed, waiting on ALDOT
 - County Road 32 Bridge Replacement Project, plans being prepared
 - County Road 2 Grade, Drain, Base Project, plans being prepared
 - County Road 47 Pipe Replacement Project, waiting on pipe to be delivered
- FEMA projects due to floods
 - Emergency Measures Project, are complete and waiting on FEMA
 - Need to Complete Projects, 182 sites have been turned in to FEMA, I have approximately 20 additional sites including:
 - County Road 32 Bridge Replacement Project
 - Red Creek Road Culvert Replacement Project
 - Radar Station Road Bridge Replacement Project
 - County Road 67 Bridge Replacement Project
 - County Road 67 Bridge Replacement Project
 - 58 sites have been entered by FEMA, 19 sites have been obligated
 - Ratify and Authorize the County Engineer to sign any necessary documents for the flooding projects between FHWA; FEMA; and/or Alabama EMA *and* Macon County Commission

Operational items

- With the amount of work about to begin, MCRB needs to replace four dump trucks to be able to complete the required work within the time
- One of our excavators having undercarriage and track issues, I recommend we repair undercarriage and replace tracks approximately cost \$15,000
- Need to lease an excavator for an extended period of time, until we can get our excavator out of the shop
- Need Subdivision Regulations enacted