

MACON COUNTY ROAD AND BRIDGE

Report for the County Commission

13 March 2017

J.D. Smith, county engineer



Federal & State Aide Project(s) Update

- County Road 97 Resurfacing, waiting on pre-con
- County Road 9 Bridge Replacement set for April Letting
- County Road 56 Resurfacing set for May Letting
- County Road 40 (Shorter) Resurfacing preliminarily scheduled for June Letting
- Federal Highway Administration (FHWA) projects due to floods:
 - CR 32 Bridge Replacement Project has been completed
- Federal Emergency Management Agency (FEMA) projects due to floods:
 - CR 32 Bridge Replacement Project was let December 19, 2016 and currently unable to begin work
 - Plan work for remaining projects is suspended until obligation from FEMA

Operational items

- Remaining Subdivision Regulations Community Meeting (6:00pm):
 - District 4: March 16, 2017 located at District 4 Recreation Center (CR 27)
- Recognize R&B Employee(s) of the Month for February 2017
 - Russ Berry and Dunzell Nolen
- Equipment Actions
 - Changing our phone system from Charter to Verizon which will increase efficiency, provide more services, and reduce cost by approximately \$1000 per year.
 - Surplus Items going on online auction this week for approximately two and half weeks. There is a link on the Road & Bridge Page at www.maconalabama.com.
 - Purchase two (2) 4 x 4 pickups from ALDOT (range \$15,950 to \$21,800 currently available)
- Personnel Actions
 - Need to adjust Veronica Golatte for successfully completion of probation to \$16.19
 - Need to adjust Mario Carr for successfully completion on training on the equipment to \$14.17
 - Need to advertise and hire to replace Daniel Hernandez with an Equipment Operator 2
 - Need to advertise and hire to replace Erskin Grimmatt with a CDL Driver
 - Need to advertise and hire to replace four (4) employees with four (4) temporary seasonal Mower/Laborers